

INTEROPERABILITY PROJECT PLAN

PROJECT NAME	Interoperability Plus				
PROJECT DELIVERABLE					
SCOPE STATEMENT					
START DATE	01/20/2022	END DATE	05/01/2022	OVERALL PROGRESS	30%

TASK NAME	ASSIGNED TO	START DATE	END DATE	DURATION in days	STATUS	COMMENTS
Set Kickoff Meeting	Shrinidhi K	01/22	01/22	1	Complete	
Review Hyperledger Challenge	Team	01/23	01/24	2	Complete	
Review Challenge Timelines	Nitish J.	01/25	01/25	1	Complete	
Ideation/Define Scope	Team	01/26	01/31	4	Complete	
Detailed Requirements	Tania T./Shrinidhi	02/01	02/07	6	Complete	
Agree on Objectives	Team	02/08	02/10	2	Complete	
Execution Plan w.r.t details	Team	02/10	02/12	2	Complete	
Solution fit research	Team	02/13	02/18	5	Complete	
Solution Architecture design	Team	02/19	02/21	2	Complete	
Challenge Submission Document	Tania/Shrinidhi	02/22	02/26	2	Complete	
Technical Requirements	Team	02/22	02/22	1	Complete	
Infrastructure Deployment	Team	02/23	03/07	14	Complete	
Frontend Development	Nishant.	02/23	03/23	60	In Progress	
Blockchain & API Development	Nitish	02/23	03/23	5	In Progress	
Data Management & Analytics	Shrinidhi/Tania	02/23	03/23	5	In Progress	

Touchbase-once every week	Team	02/23	04/31	1	In Progress	
Development Complete	Team	02/23	03/24	30	In Progress	
Testing: (NodeJS, Blockchain)	Nitish, Nishant	03/24	04/01	7	Not Started	
Testing: (Blockchain, Analytics)	Shrinidhi	03/24	04/01	7	Not Started	
Integration Backend	Team	04/01	04/08	7	Not Started	
Testing Backend: Sample data	Shrinidhi, Nitish	04/08	04/10	2	Not Started	
Tweaks/Buffer period	Team	04/10	04/15	5	Not Started	
Frontend Integration & Testing	Nishant, Nitish	04/15	04/20	5	Not Started	
Application Integration & Testing	Team	04/20	04/25	5	Not Started	
UI/UX development	Tania, Nishant	04/25	04/27	2	Not Started	
Solution Testing	Team	04/28	04/31	3	Not Started	
Load Testing	Team	05/01	05/05	5	Not Started	
Final Prototype Sanity Check	Team	05/05	05/10	5	Not Started	
Release		05/10	10/10	1	Not Started	