

# Week 1 Slide

Han Xu

# What I did this week

1. Went through the wiki page (<https://wiki.hyperledger.org/display/INTERN/HL+Iroha+and+HL+Cactus+Integration>)
2. Attended Iroha 6/4 meeting & mentee onboarding meeting
3. Registered Global Forum 2021 event
4. Built Cactus via the video guide

```
FAIL packages/cactus-test-tooling/src/test/typescript/integration/quorum/quorum-test-ledger/constructor
(HTTP code 500) server error - Get https://registry-1.docker.io/v2/: net/http: request canceled while wait
awaiting headers)
* QuorumTestLedger#stop() Container was not running to begin with.
* QuorumTestLedger#destroy() Container was never created, nothing to destroy.

Suites: 25 failed, 82 passed, 3 skip, 110 of 110 completed
Asserts: 31 failed, 611 passed, 3 skip, of 645
Time: 4h
ERROR: Coverage for lines (55.44%) does not meet global threshold (75%)
ERROR: Coverage for functions (48.27%) does not meet global threshold (70%)
ERROR: Coverage for branches (32.52%) does not meet global threshold (45%)
ERROR: Coverage for statements (56.03%) does not meet global threshold (75%)
---
```

# Breakdown of the summer tasks

1. Embed Iroha as a plugin as the Cactus (cactus-plugin-ledger-connector-iroha) (Deliverable 1)?
2. Write examples (>2) for integration between Iroha and Cactus (Deliverable 2)
3. Integration between Iroha & Fabric (application) (Deliverable 3)?
4. Test the integration (cactus-test package) between Iroha & Cactus
5. Test the integration between Iroha & Fabric
6. Write documentation

## Expected Outcome

1. Documented, ready-to-use integration of Iroha and Cactus,
2. Documented example of integration between multiple (two and more) iroha's networks with Cactus,
3. Documented example of integration between **Fabric** and Iroha (**Fabric** plugin for Cactus is already implemented) integration,

# Proposed Schedule

W1-W2 (6/1 - 6/13)

Update project plan on Wiki; Finish building Iroha;

W3-W7 (6/14 - 7/18)

Start working on the Iroha & Cactus integration; Write tests along the way

W8-W9 (7/19 - 8/1)

Examples of integrations of Iroha & Cactus integration;

Examples of integration of Iroha & Fabric; Write comments; Write tests

W10 (8/2 - 8/5)

Write comments; Wrap things up

# Questions for mentors

1. Apart from the weekly meeting, preferred way to communicate/meet? (rocketchat/ channel/ telegram/ pair programming session?)
2. Consolidate the project plan (make it more concrete) (Any priority?)
3. Build iroha problem encountered
4. Which preferred OS? (Mac/ Win/ Linux)
5. Travel plan/ proof of work to travel back to the US
6. End of work date (8/15?)

8/23 Grad school starts

Questions for me

# When can I work full-time

Option 1:

5/30/2021 End of my undergraduate

-> 8/20/2021 LFX summer mentorship program

**Work full-time after 8/20/2021**

Option 2:

8/23/2021 Start of UIUC grad school

5/14/2022 End UIUC

**Work full-time after 5/14/2022**

# Expectation of Week 2



Thank you!