

Week 7 Slide

Han Xu

What I did for this week

1. Switched from connector to apiClient to run transactions for everything
2. Progress: Commands -> 14/20; Queries -> 12/15; in total: 26/35 (~74%)
3. Made code cleaner (used enum for Iroha commands/queries)

General Question

1. Conversation about the examples (nice-to-haves)

Evaluation		
Week 6 - Week 10 July 10 - July 30 July 30: 3rd Quarter Evaluation	<ul style="list-style-type: none"><input type="checkbox"/> (2 and more) examples of Iroha and Cactus integration.<input type="checkbox"/> 2 examples of Iroha and Fabric integration.<input type="checkbox"/> Write tests for Iroha and Cactus integration.<input type="checkbox"/> Write tests for Iroha and Fabric integration.<input type="checkbox"/> Write documentation.	<ul style="list-style-type: none"><input type="checkbox"/> Completed package for Iroha and Cactus integration.<input type="checkbox"/> 3 examples of Iroha and Cactus integration.<input type="checkbox"/> 2 examples of Iroha and Fabric integration.
Week 10	<input type="checkbox"/> Wrap up documentation	<input type="checkbox"/> Code for unit tests and integration tests *

2. Double check that I do not need to do Validation/ Result Pagination.

- 9.3.1.20. Set setting value
- 9.3.2. Queries
 - 9.3.2.1. Validation
 - 9.3.2.2. Result Pagination
 - 9.3.2.3. Engine Receipts

Technical Questions

1. Http405 Error Implementation
2. Call engine/ get Call Engine? Related to smart contract?
3. Fetched Commits undefined response
4. Any suggested dockerfile for me refer to? (for addPeer/ removePeer)

```
on-endpoint-v1.test.ts 1> END::: TX RESPONSE
```

```
packages/cactus-plugin-ledger-connector-iroha/src/test/typescript/integrati
```

```
on-endpoint-v1.test.ts 1> { commandName: 'fetchCommits', params: [] }
```

```
packages/cactus-plugin-ledger-connector-iroha/src/test/typescript/integrati
```

```
on-endpoint-v1.test.ts 1> undefined
```

```
packages/cactus-plugin-ledger-connector-iroha/src/test/typescript/integrati
```

What are left unfinished:

setSettingValue -> HTTP405 Error Implementation

setAccountDetail/ compareAndSetAccountDetail/getPendingTransaction

-> still learning how to use it

addPeer/removePeer -> work on that at last

callEngine/getEngineReceipt ->

Questions for me

Critique is welcomed!

Expectation of Coming Week (Week 8)

Thank you!