

Week 8 Slide

Han Xu

What I did for this week

1. Progress: Commands -> 19/20; Queries -> 14/15; in total: 33/35 (~94%)
2. Working on rebasing now
3. Took a look at Iroha Testnet (plan to work on that next week, but should finish rebasing first)

Technical Questions

1. Debugging
2. `Promise.race` will not cancel the slower process, so maybe write a cancel function?

General Question

1. N/A

What are left unfinished:

Remove peer -> due to unable to host Iroha testnet now

Fetch Commits -> which is analogous to Besu's WatchBlock

Questions for me

Critique is welcomed!

Expectation of Coming Week (Week 9)

Thank you!