



# Iroha 2 (Preview) Release Candidate 3

Aleksandr Petrosyan

---

Rust Developer, Iroha 2 Tech Lead  
petrosyan@soramitsu.co.jp



# Completed

---

1. Event emission improvements (RC3)
2. Timed triggers (RC3)
3. Instruction API improvements (RC3)
4. Initial setup for load testing (RC3)
5. Update to Rust v1.59 (RC3)
6. Backend/frontend separation (RC3)
7. TPS benchmarks (RC3/RC4)
8. WASM FFI (RC4)
9. Schema endpoint (RC3/RC4)
10. Triggers tutorial (RC3)
11. WASM tutorial (RC3)

# In Progress

---

## 1. Tests

- a. Load
- b. Longevity
- c. Functional
- d. Fuzz

## 2. Account restructuring (RFC ready)

## 3. Event refactoring (for triggers)

## 4. Flat instruction vectors

## 5. WASM isolation

## 6. Triggers

- a. Scoping
- b. Filter API improvements
- c. SDK support
- d. Documentation

## Planned (long term)

---

1. Offline transactions (still waiting for hardware)
2. Parachain compatibility (needs account restructure)
3. Iroha Python (Need *lots* more people)
4. Query response filtering/pa





# Questions

Aleksandr Petrosyan

---

Rust Developer, Iroha 2 Tech Lead  
petrosyan@soramitsu.co.jp