



# Iroha 2 (preview) Release Candidate 9

Aleksandr Petrosyan

---

Rust Developer, Iroha 2 Tech Lead  
petrosyan@soramitsu.co.jp

# Completed

---

1. New QA process (defect reproduction and MWE generation underway)
2. Foreign function interface for WASM almost complete (99%)
3. New Consensus: testing complete
4. Better UI/UX for genesis block
5. Configuration now has better default handling
6. First major milestone in account restructuring
7. Kagami can create synthetic genesis blocks
8. Bug fixes
9. iroha\_swarm in review

# In Progress

---

1. Fixing **SignatureCheckCondition**
2. Run-time permission validators implementation
  - a. RFC (WIP)
  - b. Adding WASM (**Done**)
  - c. Designing common plugin system (WIP)
3. Key-centric account re-structuring
4. Cactus interoperability
5. WASM dynamic linkage
6. Unified configuration interface
7. Run-time upgrades
8. Fixing Ursa

## Planned (long term)

---

1. Hyperledger Cactus integration
2. Hijiri (local reputation system)
3. Offline transactions (needs account restructure)
4. Parachain compatibility (needs account restructure)
5. Transaction fees
6. Bootstrap peers



**Thank you for your time!**

Aleksandr Petrosyan

---

Rust Developer, Iroha 2 Tech Lead  
petrosyan@soramitsu.co.jp