



## Completed

- 1. RC11 as internal release only
- 2. Identified duplication bug,
- 3. Ironing out p2p actor kinks (backport non-functional)
- 4. In-house Fixed
- 5. Better UX numerical operations and values
- 6. Iroha now self-reports diagnostics on startup
- 7. Query for total amount of any given asset (useful for BC: Explorer)
- 8. Iroha 1 internship done and dusted (presentation to follow)
- 9. Bug fixes
- 10. iroha\_swarm reviewed. Implementation pending



## Completed

- 10. Load script improvements:
  - a. Diverse instructions
  - b. More accurate TPS estimation
  - c. Graceful shutdown
  - d. Dæmon mode
- 11. Better Mutexes
- 12. Blockchain explorer demo
- 13. Generic Filter and Judge combinators
- 14. Cactus interoperability
  - a. First PR
  - b. Deploying the first functional bridge
  - c. Successful demo



#### In Progress

- 1. Run-time permission validators implementation (on hold)
  - a. RFC (WIP)
  - b. Designing common plugin system (WIP)
- 2. WASM dynamic linkage (on hold)
- 3. Unified configuration interface:
  - a. moving objects from config to ISI
  - b. Consolidating WSV (on hold)
  - c. Run-time upgrades



#### In Progress

- 4. Updating tutorial with new features:
  - a. Sorting
  - b. Pagination
  - c. Filtering
  - d. Queries
- 5. UI/UX
  - a. Log and ignore pattern
  - b. Logging of all error conditions
  - c. Actionable feedback on errors
  - d. TriggerExecuted event



### In Progress

- 6. Profiling
  - a. Feedback from users
  - b. Testing on the longevity stand
  - c. Pushing unit test coverage back to reasonable amounts
  - d. Performance regression analysis
- 7. Key-centric account re-structuring



# Planned (long term)

- 1. Hijiri (local reputation system)
- 2. Offline transactions (needs account restructure)
- 3. Parachain compatibility (needs account restructure)
- 4. Transaction fees
- 5. Bootstrap peers

