



# Completed

- 1. RC12 as internal release only
- 2. In-house Fixed
- 3. Better UX numerical operations and values
- 4. Better UX for launching Iroha
- 5. Iroha now self-reports diagnostics on startup
- 6. Query for total amount of any given asset (useful for BC: Explorer)
- 7. Iroha blockstore merge tool
- 8. Soft forks
- 9. CI/CD changes



# Completed

- 10. Load script improvements:
- 11. Better Mutexes
- 12. Multisignature tx improvements
- 13. Generic Filter and Judge combinators
- 14. Trigger improvements:
  - a. Self-reporting of health
  - b. execution start time as parameter
- 15. Moving blockchain configuration parameters into ISI
- 16. Lots of refactoring



## In Progress

- 1. Run-time permission validators implementation (started)
  - a. RFC (WIP)
  - b. Designing common plugin system (WIP)
- 2. WASM dynamic linkage (continuing)
- 3. Unified configuration interface:
  - a. moving objects from config to ISI
  - b. Consolidating WSV (on hold)
  - c. Run-time upgrades



#### In Progress

- 4. Updating tutorial with new features:
  - a. Sorting
  - b. Pagination
  - c. Filtering
  - d. Roles
  - e. Queries
- 5. UI/UX (on hold)
  - a. Log and ignore pattern
  - b. Logging of all error conditions
  - c. Actionable feedback on errors
  - d. TriggerExecuted event



## In Progress

- 6. Profiling
  - a. Feedback from users
  - b. Testing on the longevity stand
  - c. Pushing unit test coverage back to reasonable amounts
  - d. Performance regression analysis
  - e. Distributed testing as standard
- 7. Key-centric account re-structuring



# Planned (long term)

- 1. Hijiri (local reputation system)
- 2. Offline transactions (needs account restructure)
- 3. Parachain compatibility (needs account restructure)
- 4. Transaction fees
- 5. Bootstrap peers

