

2019 Q2 Technical Working Group China

Technical Working Group China

Working Group Health

Overall, it's on-going as planned.

In this quarter, TWGC's major work includes 4 areas: Development & Innovation, i18n & Education, Collaboration & Scenarios, Event Organizations. There are steady progress for each area.

Issues

- I18n work has good progress with finishing HLF v1.4.0 documentation as evaluating the new transifex platform. Need to consider how to integrate better with community tools.
- Vipin suggested to attract more people to attend other WG's meetings, we promote in meetings, and needs to find more ways.

Overall Activity in the Past Quarter

TWGC held regularly bi-weekly meeting, one session cancelled during Spring Festival, averagely 20 participants attended.

More volunteers contribute in community projects, such as fabric, sawtooth, indy and ursa.

Documentation of fabric 1.4 will be finished soon (80+% done in github repo), [fabric v2.0's doc](#) is started too. New platform transifex is evaluated with good feedbacks.

8 meetups are organized at different cities including Beijing, Shanghai, Hongkong, Changsha, Hangzhou.

Planned Work Products

Document translation, volunteer engagement, meetup events, TWGC planned to host various events from meetups to round-table discussions.

Participant Diversity

Over all, the diversity is good in geography. We have members from cities like Beijing, Shenzhen, Hangzhou, Hongkong.

1 new core volunteer (Yang Cheng) is [nominated and accepted](#).

Additional Information

None.

Reviewed By

- Arnaud Le Hors
- Baohua Yang
- Binh Nguyen
- Christopher Ferris
- Dan Middleton
- Hart Montgomery
- Kelly Olson
- Mark Wagner
- Mic Bowman
- Nathan George
-

