

# Release Rotations

A page to keep track of engineers in charge of the Besu releases. Releases are scheduled around 9:30PT on the release date, and typically announced to the public ~24 hours after having been cut.

Release Date	Release Version	Engineer 1	Engineer 2	Release Coordinator
November 18	20.10.1	Rai	Danno	Tim Beiko
December 2	20.10.2	Danno	Abdel	Tim Beiko
December 16	20.10.3	Abdel	David	Tim Beiko
December 30	none			
January 13	20.10.4	David	Karim	Tim Beiko
January 27	21.1.0-RC1	Karim	Rai	Tim Beiko
February 10	21.1.0-RC2	Rai	Danno	Tim Beiko
February 24	21.1.0	Danno	Abdel	Tim Beiko
March 8th (irregular)	21.1.1	Abdel	Rai	Sajida Zouarhi
March 15th (irregular)	21.1.2	Rai	Karim	Sajida Zouarhi
March 23rd	21.1.3	Karim	Rai	Sajida Zouarhi
April 6th	21.1.4	Abdel	Rai	Sajida Zouarhi
April 20th	21.1.5	Rai	Karim	Sajida Zouarhi
May 19th	21.1.6	Karim	Abdel	Sajida Zouarhi