

Hyperledger Fabric Jira Usage

This document has been created to give further insight into the work in progress towards the hyperledger/fabric v1 architecture based off the community roadmap. The requirements for the roadmap are being tracked in [Jira](#).

It was determined to organize in sprints to better track and show a prioritized order of items to be implemented based on feedback received. We've done this via boards. To see these boards and the priorities click on Boardsmanage boards.

Now on the left side of the screen click on "All Boards".

On this page you will see all the public (and restricted) boards that have been created. If you want to see the current work in progress, click on the boards with "Visibility" = "All Users" and "Board type" = "Scrum" for example Consensus

When you click on Consensus under "Board name" you will be directed to a page that contains the following columns.

The meanings to these columns are as follows:

- Backlog – list of items slated for the current sprint (sprints are defined in 2 week iterations), but are not currently in progress
- In progress – are items currently being worked by someone in the community.
- In Review – waiting to be reviewed and merged in Gerrit
- Done – merged and complete in the sprint.

If you want to see all items in the backlog for a given feature set click on the stacked rows on the left navigation of the screen.

This shows you items slated for the current sprint at the top, and all items in the backlog at the bottom. Items are listed in priority order.

If there is an item you are interested in working on, want more information or have questions, or if there is an item that you feel needs to be in higher priority, please add comments directly to the Jira item. All feedback and help is very much appreciated.