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Completed
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1. RC 14 is a maintenance release
2. Release shifted to mid-March
3. Machine readable output of iroha_client_cli
4. Worskpace refactoring 
5. Per-workspace LICENSE 
6. Transaction expire pipeline event
7. Runtime validators by default
8. Consensus alterations
9. Non-trivial dependency improvements to Hyperledger Ursa
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1. Run-time permission validators implementation (started)
a. RFC (started)
b. Designing common plugin system (WIP)
c. Replacing hard-coded permission validators with Run-time 

permissions validators (done)
2. WASM dynamic linkage (continuing)
3. Unified configuration interface: 
a. Moving objects from config to ISI (done)
b. Consolidating WSV (on hold)
c. Run-time upgrades (done)

In Progress
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4. Key-centric account re-structuring
5. Refactoring of Hyperledger Ursa
6. Internship projects
a. Formulating proposals (done)
b. Review of proposals (done)
c. Consolidation (done)
d. Submission (pending)

In Progress



Planned (long term)

1. DSL
2. Internship GUI projects
3. Implementation of R-Economy ledger
4. Private blockchain permission validators
5. C-ABI linkage for Iroha client libraries
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