



## Pre Release 1 - Updates

- 1. Script for longevity load attached and working
- 2. Fixed logging readability
- 3. Tutorial only Swift missing
- 4. Investigating peers crash on longevity stand
- 5. Started collaborating with QA about Stress Testing





## Completed

- 1. WASM Runtime Integration
- 2. Revoke Permissions and Roles
- 3. Fixed logging readability
- 4. I peer special case fixes



## In Progress

- 1. Longevity crash investigation
- 2. CLI tool to inspect block storage
- 3. Helper lib for WASM smart contracts
- 4. Investigating memory usage
- 5. Tutorial Swift
- 6. Tutorial proofreading



## Planned

- 1. Move permission validators into WASM
- 2. Time Based Triggers
- 3. Introduce instruction weights
- 4. Improvements for Iroha Python

