

Iroha v2.0.0-pre-rc.19 Community meeting

Aleksandr Petrosyan (Iroha 2 Technical Lead)

August 11, 2023

1 Important announcement

1. Road map to completing the private ledger functionality
2. RC 19 is an LTS candidate
3. Resigning as technical lead effective 1st of September

2 Work done so far

1. Brought down number of active PRs to 3
2. Config RFC up for review at the Iroha 2 repository
3. ISA restructuring RFC slated for next week
4. WSV snapshots
5. `wasmtime` update
6. Nix to build Iroha as `AppImage`
7. `NotificationEvent`, to which triggers cannot be attached
8. Log instruction for ISI-based smart-contracts
9. Improvements to CI

2.1 Permissions

1. Validate role registration
2. Human readable permission token payload
3. Validate genesis transactions

3 Work to be done soon

1. Review of Config RFC
2. Review of ISA restructuring RFC
3. Completion of the binary format RFC
4. Potential review of v2.0.0 release road-map
5. Implementation of config RFC (project **Soukousei**)
6. Consolidation of refactors
7. Final stabilisation on the private blockchain API
8. Final work on the permission validator

4 Work done later

1. Potential private blockchain public test-network
2. Work on the Executor RFC
3. Potentially work on the ISA restructuring
4. Potentially work on account restructuring as part of ISA RFC
5. Consensus plugins (to differentiate private and public blockchains) in the **genesis** block.
6. Road map to public blockchains

5 Questions